
Tustin Unified School District 

Measure L Citizens’ Oversight Committee 
 

MINUTES 

 

May 20, 2014 
 

 

Bruce Junor, Chairperson, called the regular meeting of the Citizens’ Oversight 

Committee to order at 6:03 p.m., in the Tustin High School Cafeteria, 1171 El Camino 

Real, Tustin, CA  92780 

 

Members Present 

 

Bruce Junor - Chairperson  

William Teter - Vice Chairperson  

David Albus  

Nancy Gran 

Jeffrey Herrell (absent) 

Steve Ratkevich 

Simon Russek 

 

 

Staff Present 

 

Tony Soria, Chief Financial Officer 

David Miranda, Senior Director, Maintenance, Operations, and Facilities 

 

Guests 

 

None. 

 

Simon Russek led the Pledge of Allegiance to the Flag of the United States of America. 

 

Adoption of the Agenda 

 

It was moved by Simon Russek, seconded by David Albus, and carried unanimously to 

adopt the agenda. 

 

Staff Presentation and Information 

 

a. Staff Response to Public Comments. 

  None. 

 

Public Comments  

 

None. 
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General Function Consent Item(s): 

 

It was moved by Nancy Gran, seconded by William Teter and carried unanimously, to 

adopt the Minutes of March 18, 2014, with David Albus abstaining. 

 

Discussion/Action Item: 

 

None.  

 

Informational Items/Presentations: 

 

1. Bond Program Update (Measure L) 

 

David Miranda shared a facilities update presentation that was provided to the Board 

of Education on April 28, 2014: 

 

Project in Construction 

 

The Tustin High School (THS) cafeteria modernization project is 99% completed 

with a final budget target of $5.4 million.  The District is still exploring how to best 

pursue the addition of graphics to some of the walls in the dining area.  The cafeteria 

opened during Spring break and students are enjoying their new menu options - lunch 

sales have significantly increased in comparison to this time last year.  

 

Projects in Planning/Design Phase 

 

The THS construction/modernization program is broken into four phases: 

 THS Phase A – two-story building, plus classroom modernization of Building 

300 (5 classrooms) - the total budget for this phase is $9.4 million. The 

classroom modernization portion of the work will begin in June and complete 

in August, while the new two-story building is currently in the Department of 

State Architect (“DSA”) for review and we anticipate starting construction in 

late summer/early fall. 

 THS Phase B − reconfiguring of the administration building interior/new 

entry structure/culinary arts area – the total budget for phase B is $2.8 million.  

These projects are in the conceptual design phase and the District anticipates 

construction starting in the spring/summer of 2015. 

 THS Phase C − new weight training/wrestling building with a total budget of 

$2.8 million.  The plans have been submitted to DSA for review and approval 

and the construction schedule calls for a fall start (8 month duration). 

 THS Phase D − upgrade of Lambert fields with a budget of $2 million.  The 

project is in the beginning stages of design and a construction schedule has yet 

to be announced.   
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COC Member, Simon Russek, inquired that when the Lambert fields are upgraded 

and used by Tustin High School, will the neighborhood be advised of the increased 

usage.  Staff replied that yes the neighborhood will be notified and that all of these 

projects go through the California Environmental Quality Act (CEQA) process.  The 

process is meant to ensure that no project is started if it creates a negative impact to 

the surrounding community (noise, traffic, etc.).  COC Member, David Albus shared 

concerns with the THS parking lot design as it relates to traffic flow and student drop 

off.  Staff replied that THS is short on site acreage and stated that the District has 

attempted remedies by adding signage and shifting bus drop off zones.  The District 

will continue to monitor this situation.   

 

David Miranda then shared a brief summary from the Districtwide Needs Assessment 

report prepared by Rachlin Partners and NTD Architecture.  This information along 

with current site conditions was reviewed by the Board prior to allocating the 

remaining Measure L funds.   

 

The following short term recommendations were presented to the Board for 

consideration: 

 

 Upgrade Elementary Serving Kitchens  $4,000,000  

 Install Dual Glazed Windows   $9,750,000  

 Windows (Windowless Classrooms)  Full Modernization  

 Continued THS/FHS Improvements  Master Plan  

 Synthetic Turf Fields    $3,000,000  

 Tustin Legacy Project    TBA  

 Hillview High School    TBA  

 Thorman Modernization    $5,000,000  

 

Direction was given to proceed with the modernization of Thorman Elementary 

School. The total duration will be two years and five million dollars has been 

reserved for this project.  Five million dollars has also been reserved for the potential 

move of Hillview High School.  GBA Architects who designed the Currie Middle 

School modernization project will be the architect for the Thorman project.  

 

2. New Business 

 

The next meeting will be held in the District Office Board Conference Room. 

 

Adjourn 
 

It was moved by Simon Russek, seconded by Steve Ratkevich, and carried unanimously, 

to adjourn the meeting at 6:52 p.m.  The Citizens Oversight Committee adjourned and 

toured the Tustin High School cafeteria and upcoming modernization projects. 


